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ESTIMATE RUN 08/14/2009

ESTIMATE SUMMARY 14:18:22

CONTID: C16596         ESTIMATE NO: 0003 PROG 2005

PCN: 16596-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HIGHWAY 24 OVERLAY - CIRCLE TO SH 94 PERCENT TIME:

PROJECT NO: STS 0243-075                  

HIGHWAY 24 OVERLAY - CIRCLE TO SH 94

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 05/04/2009

1910 RAND AVE. DATE LET 02/26/2009 DATE WORK BEGAN

 DATE AWARDED 03/24/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2009 DATE ACCEPTED

COLORADO SPRINGS CO 80906     719-473-3100 DATE NOTICE TO PROCEED 05/04/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,312,843.89 PARTICIPATING $ $ 1,018,275.18

AWARD PROJECT AMT: 4,058,484.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,402.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.71

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

49.72%

2,671,395.87

1,018,275.18

1,018,275.18

1,002,872.91

$

$

$

$

2,641,448.02

0.00

2,641,448.02

0.00

2,641,448.02

-60,877.27

0.00

2,580,570.75

0.00

AMOUNT DUE 2,580,570.75 1,002,872.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,002,872.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.0
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 54.000 0.000

SY  0.000 0.00

19.52000 0.000 0.00

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 20.000 0.000

LF  0.000 0.00

17.85000 0.000 0.00

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 276,000.000 125,031.000

SY  57,406.000 72,331.56

1.26000 182,437.000 229,870.62

202-00240  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 3,735.000 2,866.400

SY  0.000 0.00

4.93000 2,866.400 14,131.35

202-00246  
 

0025 CLEAN CULVERT 4.000 1.000

EACH 0.000 0.00

482.30000 1.000 482.30

202-04002  
 

0030 *POTHOLING 20.000 20.000

HOUR 0.000 0.00

227.90000 20.000 4,558.00

203-01597  
 

0035 *STORM DRAIN INLET PROTECTION (TYPE 1) 100.000 0.000

LF  0.000 0.00

4.93000 0.000 0.00

208-00051  
 

0040 HOT MIX ASPHALT (PATCHING) (ASPHALT) 456.990 456.990

TON 0.000 0.00

99.68000 456.990 45,552.76

403-00720  
 

0045 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 35,600.000 11,646.830

TON 11,733.590 589,495.56

50.24000 23,380.420 1,174,632.30

403-34841  
 

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 14,693.500 6,867.500

GAL 7,826.000 20,347.60

2.60000 14,693.500 38,203.10

411-10255  
 

0055 *SLAB JACKING 2,084.000 2,084.000

LB  0.000 0.00

9.64000 2,084.000 20,089.76

601-10250  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

2.65000 0.000 0.00

607-11580  
 

0065 *CONCRETE CURB RAMP 22.000 0.000

SY  0.000 0.00

66.21000 0.000 0.00

608-00010  
 

0070 *TRUNCATED DOMES 290.000 0.000

SF  0.000 0.00

23.74000 0.000 0.00

608-00015  
 

0075 *CURB AND GUTTER TYPE 2 (SECTION II-B) 20.000 0.000

LF  0.000 0.00

31.74000 0.000 0.00

609-21020  
 

0080 CONSTRUCTION SURVEYING 1.000 0.750

L S 0.000 0.00

19,928.00000 0.750 14,946.00

625-00000  
 

0085 *MOBILIZATION 1.000 0.600

L S 0.400 71,559.72

178,899.30000 1.000 178,899.30

626-00000  
 

0090 *EPOXY PAVEMENT MARKING 346.000 0.000

GAL 0.000 0.00

61.48000 0.000 0.00

627-00005  
 

0095 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,000.000 358.900

GAL 500.400 18,034.42

36.04000 859.300 30,969.17

627-00012  
 

0100 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,392.000 0.000

SF  0.000 0.00

13.78000 0.000 0.00

627-30205  
 

0105 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 7,705.000 0.000

SF  0.000 0.00

10.60000 0.000 0.00

627-30210  
 

0110 *FLAGGING 3,000.000 1,276.750

HOUR 1,584.500 51,306.11

32.38000 2,861.250 92,647.28

630-00000  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 60.000 19.000

DAY 8.000 339.20

42.40000 27.000 1,144.80

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 140.000 45.000

DAY 23.000 12,863.21

559.27000 68.000 38,030.36

630-00012  
 

0125 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 0.000 0.00

265.00000 3.000 795.00

630-80001  
 

0130 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500

EACH 0.000 0.00

79.50000 1.500 119.25

630-80335  
 

0135 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

21.20000 0.000 0.00

630-80336  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.000

EACH 0.000 0.00

37.10000 5.000 185.50

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 142.000 53.000

EACH 0.000 0.00

53.00000 53.000 2,809.00

630-80342  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

58.30000 2.000 116.60

630-80343  
 

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 376.000 12.000

SF  0.000 0.00

5.30000 12.000 63.60

630-80344  
 

0160 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

7,420.00000 2.000 14,840.00

630-80355  
 

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

2,968.00000 2.000 5,936.00

630-80358  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE 183.000 91.500

EACH 0.000 0.00

31.80000 91.500 2,909.70

630-80360  
 

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

31.80000 2.000 63.60

630-80363  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 4.000

EACH 0.000 0.00

31.80000 4.000 127.20

630-80364  
 

0185 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000

LF  0.000 0.00

18.29000 0.000 0.00

630-80370  
 

0190 *TRAFFIC CONE 300.000 150.000

EACH 0.000 0.00

10.60000 150.000 1,590.00

630-80380  
 

0195 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,650.00000 0.000 0.00

630-80510  
 

0200 *IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

2,862.00000 0.000 0.00

630-85010  
 

0205 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

23,002.00000 0.500 11,501.00

630-85040  
 

0210 F/A ANTICIPATED CMO 153,116.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0215 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ASPHALT PAVEMENT INCENTIVE 155,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0230 F/A FUEL COST ADJUSTMENT 25,000.000 7,144.240

F A 10,854.810 10,854.81

1.00000 17,999.050 17,999.05

700-70016  
 

0235 F/A ROADWAY SMOOTHNESS INCENTIVE 48,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0240 F/A ASPHALT CEMENT COST ADJUSTMENT 225,000.000 77,566.830

F A 86,468.230 86,468.23

1.00000 164,035.060 164,035.06

700-70019  
 

0245 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0265 F/A BRIDGE REPAIR 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0790 CONSTRUCTION SURVEYING (HOURLY) 64.750 64.750

HOUR 0.000 0.00

100.00000 64.750 6,475.00

625-00001  
 

0795 EROSION BALES (WEED FREE) 30.000 30.000

EACH 0.000 0.00

16.25000 30.000 487.50

208-00011  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 1,123.000

SY  0.000 0.00

2.25000 1,123.000 2,526.75

216-00041  
 

0845 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

420.00000 1.000 420.00

603-30024  
 

CAT 0200 $933,600.42 2,117,156.91CURRENT AMT 4,016,152.21 $$

CAT NO0201 SAFETY 

0275 *REMOVAL OF GUARDRAIL TYPE 3 2,603.000 0.000

LF  0.000 0.00

2.54000 0.000 0.00

202-01130  
 

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,050.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0285 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

763.20000 0.000 0.00

606-01340  
 

0290 *TRANSITION TYPE 3G 11.000 0.000

EACH 0.000 0.00

1,208.40000 0.000 0.00

606-01370  
 

0295 *TRANSITION TYPE 3H 10.000 0.000

EACH 0.000 0.00

598.90000 0.000 0.00

606-01380  
 

0300 *MEDIAN TERMINAL 8.000 0.000

EACH 0.000 0.00

3,561.60000 0.000 0.00

606-01460  
 

0305 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

1,876.20000 0.000 0.00

606-02003  
 

0310 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,537.00000 0.000 0.00

606-02005  
 

CAT 0201 $0.00 0.00CURRENT AMT 126,891.22 $$
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0315 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

7,055.45000 1.000 7,055.45

201-00000  
 

0320 *REMOVAL OF DELINEATOR 196.000 82.000

EACH 0.000 0.00

7.70000 82.000 631.40

202-00090  
 

0325 REMOVAL OF CURB 1,000.000 500.000

LF  0.000 0.00

3.90000 500.000 1,950.00

202-00201  
 

0330 REMOVAL OF ASPHALT MAT 1,400.000 1,400.000

SY  0.000 0.00

4.14000 1,400.000 5,796.00

202-00220  
 

0335 *REMOVAL OF GROUND SIGN 5.000 4.000

EACH 0.000 0.00

31.80000 4.000 127.20

202-00810  
 

0340 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

26.50000 0.000 0.00

202-00821  
 

0345 *REMOVAL OF CONCRETE FOOTING 8.000 8.000

EACH 0.000 0.00

371.92000 8.000 2,975.36

202-00900  
 

0350 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,767.000 3,767.000

CY  0.000 0.00

9.66000 3,767.000 36,389.22

203-00060  
 

0355 BLADING 20.000 20.000

HOUR 0.000 0.00

122.67000 20.000 2,453.40

203-01500  
 

0360 TOPSOIL 1,613.000 1,100.000

CY  0.000 0.00

31.96000 1,100.000 35,156.00

207-00205  
 

0365 *EROSION LOG (12 INCH) 250.000 200.000

LF  0.000 0.00

4.66000 200.000 932.00

208-00002  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0370 *SILT FENCE 2,300.000 2,201.000

LF  80.000 97.60

1.22000 2,281.000 2,782.82

208-00020  
 

0375 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

570.13000 1.000 570.13

208-00045  
 

0380 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,075.44000 0.000 0.00

208-00070  
 

0385 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 20.000

HOUR 10.000 413.40

41.34000 30.000 1,240.20

208-00103  
 

0390 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 20.000

HOUR 15.000 1,192.50

79.50000 35.000 2,782.50

208-00105  
 

0395 EROSION CONTROL SUPERVISOR 140.000 45.000

DAY 22.000 1,166.00

53.00000 67.000 3,551.00

208-00206  
 

0400 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

9,010.00000 0.000 0.00

210-00001  
 

0405 *RESET LIGHT STANDARD 8.000 7.000

EACH 1.000 842.70

842.70000 8.000 6,741.60

210-00750  
 

0410 *RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

424.00000 0.000 0.00

210-00810  
 

0415 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

26.50000 0.000 0.00

210-00815  
 

0420 *SEEDING (NATIVE) 3.000 0.700

ACRE 0.800 334.96

418.70000 1.500 628.05

212-00006  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0425 *SOIL CONDITIONING 3.000 0.700

ACRE 0.800 742.00

927.50000 1.500 1,391.25

212-00032  
 

0430 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

567.10000 0.000 0.00

213-00002  
 

0435 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.86000 0.000 0.00

213-00061  
 

0440 *SOIL RETENTION BLANKET (CLASS 2) 7,000.000 4,000.000

SY  2,000.000 10,560.00

5.28000 6,000.000 31,680.00

216-00022  
 

0445 AGGREGATE BASE COURSE (CLASS 6) 1,700.000 1,282.350

TON 0.000 0.00

12.66000 1,282.350 16,234.55

304-06000  
 

0450 GEOTEXTILE (EROSION CONTROL) (CLASS B) 209.000 200.000

SY  0.000 0.00

4.90000 200.000 980.00

420-00101  
 

0455 RIPRAP (9 INCH) 158.000 158.000

CY  0.000 0.00

62.61000 158.000 9,892.38

506-00209  
 

0460 FENCE (PLASTIC) 100.000 100.000

LF  0.000 0.00

3.02000 100.000 302.00

607-11525  
 

0465 *CURB AND GUTTER TYPE 2 (SECTION I-M) 3,733.000 2,480.000

LF  194.000 1,639.30

8.45000 2,674.000 22,595.30

609-21011  
 

0470 *CURB TYPE 6 (SECTION M) 1,000.000 0.000

LF  0.000 0.00

7.70000 0.000 0.00

609-60011  
 

0475 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 20,000.000 0.000

SF  17,490.000 67,686.30

3.87000 17,490.000 67,686.30

610-00020  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0480 *DELINEATOR (TYPE I) 156.000 0.000

EACH 0.000 0.00

19.08000 0.000 0.00

612-00001  
 

0485 *DELINEATOR (TYPE II) 34.000 0.000

EACH 0.000 0.00

20.14000 0.000 0.00

612-00002  
 

0490 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

21.20000 0.000 0.00

612-00003  
 

0495 *LIGHT STANDARD FOUNDATION 9.000 8.000

EACH 0.000 0.00

886.16000 8.000 7,089.28

613-40010  
 

0500 *SIGN PANEL (CLASS I) 92.000 0.000

SF  0.000 0.00

15.90000 0.000 0.00

614-00011  
 

0505 *SIGN PANEL (CLASS II) 9.000 0.000

SF  0.000 0.00

16.96000 0.000 0.00

614-00012  
 

0510 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 17.000 0.000

EACH 0.000 0.00

159.00000 0.000 0.00

614-01503  
 

0515 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

1.000 0.000

EACH 0.000 0.00

424.00000 0.000 0.00

614-01573  
 

0520 *MODIFICATION OF SIGN LEGEND 1.000 0.000

EACH 0.000 0.00

26.50000 0.000 0.00

614-07105  
 

0525 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0530 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0202 $84,674.76 269,613.39CURRENT AMT 365,503.69 $$

CAT NO0300 STR. NO. I -17-JG 

0535 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.800 0.000

CY  0.000 0.00

2,019.92000 0.000 0.00

202-00502  
 

0540 *REMOVAL OF EXPANSION DEVICE 42.400 0.000

LF  0.000 0.00

53.75000 0.000 0.00

202-00504  
 

0545 *SAWING CONCRETE (SPECIAL) 48.500 0.000

LF  0.000 0.00

24.16000 0.000 0.00

202-05019  
 

0550 *REBUILD PORTIONS OF PRESENT STRUCTURE 3.000 0.000

SY  0.000 0.00

2,401.95000 0.000 0.00

210-00520  
 

0555 *PROVIDE TEMPORARY SUPPORT 0.500 0.000

L S 0.000 0.00

29,674.62000 0.000 0.00

509-08100  
 

0560 *TEMPORARY BRIDGE DECK 336.000 0.000

SF  0.000 0.00

168.09000 0.000 0.00

509-08120  
 

0565 *BEARING DEVICE (TYPE II) 6.000 0.000

EACH 0.000 0.00

2,146.90000 0.000 0.00

512-00102  
 

0570 *WATERPROOFING (MEMBRANE) 102.000 0.000

SY  0.000 0.00

13.72000 0.000 0.00

515-00120  
 

0575 *POLYMER MORTAR END DAM 34.400 0.000

CF  0.000 0.00

528.39000 0.000 0.00

518-02100  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. I -17-JG 

0580 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000

LF  0.000 0.00

46.33000 0.000 0.00

518-03100  
 

0585 *CONCRETE CLASS D (BRIDGE) 13.300 0.000

CY  0.000 0.00

485.34000 0.000 0.00

601-03040  
 

0590 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000

LB  0.000 0.00

2.53000 0.000 0.00

602-00020  
 

CAT 0300 $0.00 0.00CURRENT AMT 154,463.40 $$

CAT NO0301 STR. NO. I-17-KB 

0595 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.800 0.000

CY  0.000 0.00

2,019.92000 0.000 0.00

202-00502  
 

0600 *REMOVAL OF EXPANSION DEVICE 42.400 0.000

LF  0.000 0.00

53.75000 0.000 0.00

202-00504  
 

0605 *SAWING CONCRETE (SPECIAL) 48.500 0.000

LF  0.000 0.00

24.16000 0.000 0.00

202-05019  
 

0610 *PROVIDE TEMPORARY SUPPORT 0.500 0.000

L S 0.000 0.00

29,674.62000 0.000 0.00

509-08100  
 

0615 *TEMPORARY BRIDGE DECK 336.000 0.000

SF  0.000 0.00

168.09000 0.000 0.00

509-08120  
 

0620 *BEARING DEVICE (TYPE II) 6.000 0.000

EACH 0.000 0.00

2,146.90000 0.000 0.00

512-00102  
 

0625 *WATERPROOFING (MEMBRANE) 102.000 0.000

SY  0.000 0.00

13.72000 0.000 0.00

515-00120  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. I-17-KB 

0630 *POLYMER MORTAR END DAM 21.200 0.000

CF  0.000 0.00

528.39000 0.000 0.00

518-02100  
 

0635 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000

LF  0.000 0.00

46.33000 0.000 0.00

518-03100  
 

0640 *CONCRETE CLASS D (BRIDGE) 12.800 0.000

CY  0.000 0.00

485.34000 0.000 0.00

601-03040  
 

0645 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000

LB  0.000 0.00

2.53000 0.000 0.00

602-00020  
 

CAT 0301 $0.00 0.00CURRENT AMT 140,040.13 $$

CAT NO0302 STR. NO. I-17-HS 

0650 *REMOVAL OF BRIDGE RAILING 484.000 0.000

LF  0.000 0.00

7.67000 0.000 0.00

202-00425  
 

0655 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 2.000 1.870

SY  0.000 0.00

110.84000 1.870 207.27

202-00450  
 

0660 *WATERPROOFING (MEMBRANE) 1,234.000 1,234.000

SY  0.000 0.00

13.72000 1,234.000 16,930.48

515-00120  
 

0665 *BRIDGE RAIL TYPE 10R 242.000 0.000

LF  0.000 0.00

128.18000 0.000 0.00

606-11010  
 

0670 *BRIDGE RAIL TYPE 10R (SPECIAL) 242.000 0.000

LF  0.000 0.00

86.39000 0.000 0.00

606-11015  
 

CAT 0302 $0.00 17,137.75CURRENT AMT 72,790.38 $$

CAT NO0303 STR. NO. I-17-HQ 

0675 *REMOVAL OF BRIDGE RAILING 484.000 0.000

LF  0.000 0.00

7.67000 0.000 0.00

202-00425  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. I-17-HQ 

0680 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000

SY  0.000 0.00

110.84000 0.000 0.00

202-00450  
 

0685 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

13.72000 0.000 0.00

515-00120  
 

0690 *BRIDGE RAIL TYPE 10R 242.000 0.000

LF  0.000 0.00

128.18000 0.000 0.00

606-11010  
 

0695 *BRIDGE RAIL TYPE 10R (SPECIAL) 819.000 0.000

LF  0.000 0.00

86.39000 0.000 0.00

606-11015  
 

CAT 0303 $0.00 0.00CURRENT AMT 105,485.25 $$

CAT NO0305 STR. NO. I-18-AU 

0700 *REMOVAL OF BRIDGE RAILING 293.000 0.000

LF  0.000 0.00

7.67000 0.000 0.00

202-00425  
 

0705 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 167.970 167.970

SY  0.000 0.00

110.84000 167.970 18,617.79

202-00450  
 

0710 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 172.670 172.670

SY  0.000 0.00

172.18000 172.670 29,730.32

202-00453  
 

0715 *WATERPROOFING (MEMBRANE) 821.000 821.000

SY  0.000 0.00

13.72000 821.000 11,264.12

515-00120  
 

0720 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 77.000 0.000

LF  0.000 0.00

151.74000 0.000 0.00

518-01001  
 

0725 *SAWING AND SEALING BRIDGE JOINT 77.000 0.000

LF  0.000 0.00

6.62000 0.000 0.00

518-03000  
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PCN: 16596-BID    ESTIMATE RUN 08/14/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0003 14:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR. NO. I-18-AU 

0730 *CONCRETE CLASS D (SPECIAL) 22.120 22.120

CY  0.000 0.00

2,061.89000 22.120 45,609.01

601-03027  
 

0735 *BRIDGE RAIL TYPE 10R 295.000 0.000

LF  0.000 0.00

128.18000 0.000 0.00

606-11010  
 

0805 ADDED ITEM (TON)/ TEMPORARY ASPHALT 35.220 35.220

TON 0.000 0.00

65.24000 35.220 2,297.75

900-00024  
 

0820 REINFORCING STEEL (EPOXY COATED) 1,773.100 1,773.100

LB  0.000 0.00

2.53000 1,773.100 4,485.94

602-00020  
 

CAT 0305 $0.00 112,004.93CURRENT AMT 164,259.06 $$

CAT NO0306 STR. NO. I-18-AT 

0740 *REMOVAL OF BRIDGE RAILING 293.000 0.000

LF  0.000 0.00

7.67000 0.000 0.00

202-00425  
 

0745 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 158.400 158.400

SY  0.000 0.00

110.84000 158.400 17,557.06

202-00450  
 

0750 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 195.400 195.400

SY  0.000 0.00

172.18000 195.400 33,643.97

202-00453  
 

0755 *WATERPROOFING (MEMBRANE) 821.000 821.000

SY  0.000 0.00

13.72000 821.000 11,264.12

515-00120  
 

0760 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 38.000 38.000

LF  0.000 0.00

151.74000 38.000 5,766.12

518-01001  
 

0765 *SAWING AND SEALING BRIDGE JOINT 154.000 0.000

LF  0.000 0.00

6.62000 0.000 0.00

518-03000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STR. NO. I-18-AT 

0770 *CONCRETE CLASS D (SPECIAL) 16.700 16.700

CY  0.000 0.00

2,061.89000 16.700 34,433.56

601-03027  
 

0775 *BRIDGE RAIL TYPE 10R 295.000 0.000

LF  0.000 0.00

128.18000 0.000 0.00

606-11010  
 

0815 REINFORCING STEEL (EPOXY COATED) 479.400 225.000

LB  0.000 0.00

2.53000 225.000 569.25

602-00020  
 

0825 REINFORCING STEEL 400.400 400.400

LB  0.000 0.00

2.38000 400.400 952.95

602-00000  
 

CAT 0306 $0.00 104,187.03CURRENT AMT 145,910.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,500.00000 1.000 20,500.00

620-00002  
 

0785 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

424.00000 2.000 848.00

620-00020  
 

CAT 0400 $0.00 21,348.00CURRENT AMT 21,348.00 $$

PROJECT TOTAL 1,018,275.18 $ 2,641,448.01CURRENT AMT 5,312,843.89 $$


